Electric Vehicle Market Performance & Insights

Project Planning and Timeline

Repository: https://github.com/manasgite54-cmd/EV-project

Purpose and Context

The work sequence is dependency-driven. Stable field definitions and cleaned data must precede final metrics and visualization conclusions. The stages below describe a project plan, not fabricated completion dates.

Detailed Project-Specific Content

- Phase 1 — Ideation: define user need, questions, scope and non-goals.
- Phase 2 — Requirements/data inventory: identify source, license, schema, row grain, units and acceptance criteria.
- Phase 3 — Cleaning: implement repeatable Pandas transformations and record before/after counts and validation results.
- Phase 4 — Database/EDA: load SQLite, verify SQL queries, calculate descriptive statistics and validate measures independently.
- Phase 5 — Tableau: design worksheets, dashboard filters, tooltips and story narrative from verified calculations.
- Phase 6 — Flask: build Overview, Dashboard, Story and Methodology pages; add responsive embeds and direct-link fallbacks.
- Phase 7 — QA: test pipeline, schema, SQLite, route rendering, embeds, filters, responsiveness and documentation.
- Phase 8 — Submission: reconcile report, add evidence/screenshots, review placeholders, clean repository and rehearse demo.
- Dependencies: data dictionary precedes KPI definitions; validated EDA precedes findings; working app and visualizations precede demo recording.
- Risks: uncertain provenance, inconsistent units, external embed failures, environment-specific paths and time pressure. Mitigate with a canonical cleaned file, version control, test evidence and fallback links.
- Actual dates, task owners, team roles and supervisor milestones: [TO BE PROVIDED].

Project References and Artifact Locations

Project: Electric Vehicle Market Performance & Insights Repository: https://github.com/manasgite54-cmd/EV-project Processed dataset: data/processed/ev_market_clean.csv Reported processed records: 299,999 Cleaning report: data/processed/cleaning_report.json Tableau Dashboard: https://public.tableau.com/views/Book1_17931030431560/EVMarketOverview?:showVizHome=no&:embed=yes Tableau Story: https://public.tableau.com/views/Book1_17931030431560/Story1?:showVizHome=no&:embed=yes Accuracy note: the record count and artifact paths above are reported by the project owner. Exact schema, source provenance, units, calculated statistics, test results, and deployment status must be checked against the repository and actual artifacts. No unsupported results, approvals, or signatures are claimed.

Status: Detailed project-specific document. Any [TO BE PROVIDED], [TO BE VERIFIED] or [TO BE CALCULATED] item requires confirmation. No supervisor approval, signature, unverified test pass or successful deployment is implied.